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Overview

This section of the report is intended to provide an executive-level performance overview. Unless
otherwise noted, all information is as of August 2008.

Included in this section are descriptions of significant accomplishments considered to have made the
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level
challenges to achieving cleanup progress.

Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project
Baseline Summary [PBS] RL-0011)

Disposition the Plutonium Finishing Plant (PFP) Facility

SNM De-inventory

e Transmitted the revised Hanford Unirradiated Fuel Package (HUFP) Safety Analysis Report for
Packaging (SARP) to RL.

e Awarded the contract for the facility modifications for loading and staging the HUFP.
— Completed the ground scanning for facility modifications for handling the HUFP.
— Staging of equipment is scheduled to begin August 25, 2008.

Disposition PFP

e Completed cleanout of one Plutonium Reclamation Facility (PRF) Column glovebox .

e Continued PRF glovebox cleanout:

e Continued Process Facilities Temporary Lay-Up.
— Drained and removed flow meter above HA-9A.

Spent Nuclear Fuel (SNF) Stabilization and Disposition
(PBS RL-0012)

¢ K East Deactivation and Decommissioning Project (D&D)
— Final IP-2 shipment to Central Waste Complex was completed August 25, 2008.
— All actions complete.

e KBC Project — Legacy Fuel Removal
—  Shipped Multi-Canister Overpack (MCO) #387 to Cold Vacuum Drying Facility (CVDF).

e Sludge Treatment Project (STP)

— Meeting with RL, EPA, DNFSB, and CBFO/CCP representatives to describe the scope of the STP
and the technical challenges being faced. Also toured the Maintenance and Storage Faiclity
(MASF) test facility.

— Completed 30 percent Design on the container retrieval system.

— Completed Phase 1 inspection of the Knock-Out Pot (KOP) strainers/filters for volume and
radiation measurements.

— Completed preparation of STP Quality Assurance Program Plan (QAPP).
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

One Transuranic (TRU) waste shipment (8 cubic meters [m?3]) to the Waste Isolation Pilot Plant (WIPP)
was completed in August.

— Atotal of 76 m3 of waste was certified in August.

— A backlog of 313 m? of certified waste was available for shipment at the end of the month.

— Initiated 85-gallon drum processing for shipment to the Advanced Mixed Waste Treatment Plant
(AMWTP) in Idaho.

A total of 1,011 m3 of suspect transuranic (TRU) waste was retrieved during August.

Completed Tri-Party Agreement milestone M-91-43, “Treat 300 m3 Remote-Handled (RH ) MLLW and
Large Containers CH MLLW.”

Safeguards and Security (PBS RL-0020)

Completed activation of all identified participants of Workplace Substance Abuse Program.

Completed Human Performance Improvement (HPI) review of General Range Operations at Patrol
Training Academy.

Hanford Patrol's Special Response Team won the Washington State Tactical Officer Association's
SWAT Challenge for the 2nd year in a row.

Soil and Water Remediation Groundwater/Vadose Zone
(PBS RL-0030)

River Corridor
— Accepted two 100-KR-4 replacement injection wells.
—  Drilled two 100-KR-4 K est chromium characterization wells.

— Decommissioned three wells for a total of 57 wells decommissioned, completing the FY 2008 well
decommissioning commitment for the River Corridor.

Central Plateau
— Issued the 200-ZP-1 Rev. 0 Feasibility Study and Proposed Plan.
— Completed tie-in for four well expansion; testing in process.

— Issued final report for the Draft Functional and Operational Requirements for the 200 West
Treatment System.

— Accepted one 200-BP-5 characterization well.

— Decommissioned 30 wells for a total of 43 wells decommissioned, completing the FY 2008 well
decommissioning commitment for the Central Plateau.

Integration
— Completed 83 percent of baseline wells to be sampled (2024 of 2403 wells).
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Notable Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Deactivation and Decommissioning

BC Control Area
e As of September 15, BC Control Area project has removed 26,367 tons of contaminated soil.

Multi-Incremental Sampling (MIS)
e Completed Biological/Cultural/Historical Review.

Waste Site Remediation

e Completed all 16 DPT boreholes and 50 percent of gamma/neutron logging in B-53 trench.

e Completed preparations to initiate Direct Push Technology (DPT) gamma logging in B-14 Crib.
e Completed decommissioning all 21 deep DPTs for 200-CW-1 Operable Unit.

Reliability Projects

e Completed construction on Project L-641, 273E Renovations, ten weeks ahead of schedule.

e Project L-614, Repeater Sites Safety Renovations,
—  Completed the roof replacements for Rattlesnake (623A Facility) and Gable East (623B Facility).
—  Completed the lighting protection installation on 623A Facility roof.
—  Completed facility renovations design.

e Received DOE-HQ approval of the Hanford Ten-Year Site Plan.

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)
(PBS RL-0042)

e Drained T-103, Radioactive Liquid Waste Tank, and transported to Liquid Effluent Receiving
Facility

e Deactivation of Ex-Containment Chilled Water System.

e Isolated Water from the Training Building 436.

e FFTF Building Closure

—  Atotal of 54 buildings/structures must be cleared of personnel, hazardous materials,

and transient combustibles in order to complete deactivation of the FFTF
complex. Initial inspections have been conducted on all structures within the FFTF
security fence. The relocation of personnel, removal of transient combustibles and
removal of hazardous materials continue in preparation for disconnecting water service
and de-energizing the buildings for S&M. To date 152 of 324 tasks needed to
complete deactivation for turnover to S&M by August 2009 have been completed.
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Current Issues

SNF Stabilization and Disposition (PBS RL-0012)

« K Basins Closure Project
— None identified at this time.

« K East D&D Project
— Major fuel processing equipment failures.
MCO minimum weight.

— Funding for FY 2009/FY 2010 based on project priorities.

— Uncertainty in disposal path for KOP sludge to suspend commingling with Settler Sludge.

— Central Characterization Project (CCP) contracted with WIPP; liaison impacts design
(shifting Waste Acceptance Criteria [WAC] direction from DOE).

— Addressing potential for new remote-handled transuranic (RH-TRU) waste storage facility.

— Defensible down-selected STP alternatives.
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The focus of this section is to document trends in occurrences. FH continues to focus on improving safety
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star”
status, and accomplish work through enhanced work planning. Safety and health statistical data is
presented below. The safety charts are reported according to Occupational Safety and Health
Administration (OSHA) standards.

Safety Overview

Total OSHA Recordable Case Rate:
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Overview

There were five recordable injuries
reported in August. The OSHA case
rate remains stable; calendar year and
fiscal year rates are above the Fluor

corporate goal.

OSHA Days Away From Work (DAFW) Case Rate:
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There was one DAFW injury reported in
August. The case rate remains stable

on the 0.17 baseline.
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First Aid Case Rate:
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Safety Overview, continued

August returned to below baseline
following the previously noted
increase for May and July. Much of
the increase was due to insect bites
with the summer weather.

Days Away Restricted/Transferred (DART) Case Rate:

DART Case Rate

CY=0.38
FY =0.33
3 1 Goal=0.15

Avg = 0.41
(Mar 06 - Oct 06)
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There were two DART cases in August.
The case rate remains stable on the
current baseline.
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Schedule/Cost Performance ($M)

Both Current Month and Cumulative-to-Date (that is, FY 2004 to present) performance is presented
below. Variances addressed are at the Cumulative-to-Date level.

Current Peri o d ( Au gu St) Bwu:g:ted Cost of ?;;:I?:ted Cost of v;l:;::al Cost of vs;’?:::;es ‘s;::g:;: va :::; s Cost \$:iance CB:[::;(; I:t“

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0%)| $0.0 0.0%) $0.0
RL-0011 Nuclear Materials Stabilization & Disposition $9.2 $6.7 $5.3 -$2.5 -27.3%| $1.4] 21.3% $93.4
RL-0012  SNF Stabilization & Disposition $8.2 $9.0 $7.7 $0.8 10.1% $1.3 14.6% $100.5
RL-0013 Solid Waste Stabilization & Disposition $17.0 $23.8 $16.3 $6.8 39.6% $7.5 31.4% $218.5
RL-0020  Safeguards & Security $5.7 $5.6 $5.7 -$0.1 -1.8% -$0.1 -2.0% $75.8
RL-0030 i::e& Water diation, Gr /Vad $9.4 $11.3 $9.6 $1.9 20.7% $1.8 15.6% $103.0
RL-0040 Nuclear Facility D&D, Remainder of Hanford $10.5 $9.0 $7.4 -$1.5 -14.5% $1.6 17.4% $80.4
RL-0041 Nuclear Facility D&D, RC Closure Project $0.6 $0.3 $0.3 -$0.3 -42,8%| $0.0 14.5% $2.7
RL-0042  FFTF Project $1.6 $1.5 $1.4 -$0.1 -4.5% $0.2 10.7% $19.4
RL-0043 HAMMER $0.0| $0.0 $0.0 $0.0 0.0% $0.0| 0.0% $0.0/
RL-0080 Operate Waste Disposal Facility $0.2 $0.2 $0.2 $0.0 -3.8%| $0.0 0.2%| $2.3
HQ-MS100 HAMMER $0.0| $0.0 $0.0 $0.0 0.0% $0.0| 0.0% $0.0!
Subtotal Sub-project Work scope $62.4 $67.5 $53.8 $5.0 8.1%| $13.7 20.3% $696.0
4.4.6.1+.2 Request for Services & HAMMER RFSs $2.4 $2.4 $1.7 $0.0 0.0% $0.7 29.6% $29.8]
4.4.6.3 Work Orders from PNNL $0.5 $0.4 $0.6 $0.0 -6.7% -$0.2 -37.1% $5.0
4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0%) $0.0 0.0%)| $0.0
4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -17.7% $0.2
4.4.6.7 Work Orders from CH2M HILL $3.2 $3.2 $2.3 $0.0 0.0%) $0.9 27.6% $31.3
4.4.6.9 Work Orders from AMH $0.0| $0.0 $0.0 $0.0 0.0% $0.0| -3.0% $0.2]
4.4.6.10  Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0%) $0.0 95.0% $0.1
4.4.6.11 Work Orders from WCH $0.4| $0.4 $0.4 $0.0 0.0% $0.1 14.3% $4.8
4.4.6.12 RFSs from National Guard Bureau $0.2] $0.2 $0.1 $0.0 0.0% $0.1 35.2% $1.0!
Total Work For Others $6.7 $6.7 $5.1] -$0.1] -1.0% $1.6 23.5% $72.4
Total FH Contract Work scope $69.2 $74.1 $59.0 $4.9 7.1%( $15.0 20.3% $768.5
Variance threshold is +/- $1M or 10%

Cumulative-To-Date (FY 2004-Present) | SEemoeiy | Seems | wiovtummes | iy | o | iy | 0 | compltin (o
HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 3.5% $2.5
RL-0011 Nuclear Materials Stabilization & Disposition $665.1 $661.9 $617.9 -$3.2 -0.5% $44.0 6.7% $677.3
RL-0012 SNF Stabilization & Disposition $586.7 $582.4 $657.2 -$4.3 -0.7% -$74.8 -12.8% $599.6
RL-0013 Solid Waste Stabilization & Disposition $838.0 $837.1 $822.3 -$1.0 -0.1% $14.8 1.8% $865.4
RL-0020  Safeguards & Security $331.6 $331.0 $326.2 -$0.6 -0.2% $4.8 1.4% $340.2
RL-0030 :::‘ Water d er /Vad $300.4 $293.9 $293.3 -$6.5 -2.2% $0.7 0.2% $311.6
RL-0040 Nuclear Facility D&D, Remainder of Hanford $322.6 $315.1 $304.0 -$7.4 -2.3% $11.1 3.5% $336.0
RL-0041 Nuclear Facility D&D, River Corridor Closure $32.7 $32.4] $28.7 -$0.3 -0.9% $3.7 11.4% $33.1
RL-0042 FFTF Project $166.2 $165.1 $162.4 -$1.1 -0.7% $2.7 1.7% $168.4
RL-0043 HAMMER $7.3 $7.3 $7.4 -$0.1 -1.2% -$0.1 -1.7% $7.3
RL-0080 Operate Waste Disposal Facility $19.1 $18.5 $16.3 -$0.6 -3.2% $2.2 11.8% $19.3
HQ-MS100 HAMMER $8.0 $7.9 $7.9 -$0.1 -1.2% $0.0 -0.6% $8.0
|Subtotal Sub-project Work scope $3,280.3| $3,255.1] $3,245.9] -$25.2] -0.8%| $9.1 0.3%| $3,368.8|
4.4.6.1+.2 Request for Services & HAMMER RFSs $76.9 $75.4] $62.8| -$1.5 -2.0% $12.6| 16.7% $85.5
4.4.6.3 Work Orders from PNNL $39.3 $39.3 $36.4| $0.0| -0.1% $2.8| 7.2% $39.8
4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3| -$0.4| -7.2% $0.7| 14.3% $5.4
4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2] $0.0| 0.0% $0.1 35.2% $0.3
4.4.6.6 Work Orders from BNI $1.6 $1.6 $0.7| $0.0| -0.2% $0.9 54.6% $1.7
4.4.6.7 Work Orders from CH2M HILL $175.3 $174.9 $154.4 -$0.4| -0.2% $20.5 11.7% $180.4
4.4.6.8 Work Orders Fabrication Services $3.4| $3.4| $2.3 $0.0 0.0% $1.1 32.2% $3.4|
4.4.6.9 Work Orders from AMH $1.3 $1.3 $1.1 $0.0| 0.0% $0.2] 14.2% $1.3
4.4.6.10 Work Orders from ATL $0.3 $0.3 $0.2] $0.0| 0.0% $0.1 26.3% $0.3
4.4.6.11 Work Orders from WCH $15.7 $15.5 $14.3| -$0.2| -1.2% $1.2] 7.6% $16.3
4.4.6.12 RFSs from National Guard Bureau $2.2 $2.2 $1.9| $0.0| 0.0% $0.2] 10.6% $2.3
Total Work For Others $321.7 $319.2 $278.8] -$2.5| -0.8%]| $40.4 12.7% $336.7
Total FH Contract Work scope $3,602.0/ $3,574.3| $3,524.8| -$27.7] -0.8%| $49.6 1.4%| $3,705.5

CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a
-$27.7M/-0.8 percent unfavorable variance. The most significant schedule variances are discussed in
Section D, Nuclear Facility D&D, Remainder of Hanford, and Section G, Soil and Water Remediation,
Groundwater/Vadose Zone.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$49.6M/+1.4
percent variance. The most significant cost variances are discussed in Section B, Nuclear Materials
Stabilization and Disposition, and Section C, SNF Stabilization and Disposition.
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Schedule/Cost Performance ($M), continued

Performance Status
CTD and Monthly ($M)
1463 T 4000.0
133.0 -+ 3800.0
119.7 3600.0
g 106.4 + 3400.0 )
& 2
£ 93.1 132000 &
S 79.8 E
€ _ - T 3000.0 S
D 66.5 5
> + 2800.0 a
- 53.2 a
= T 2600.0 5
s 39.9 - O
= 26.6 | + 2400.0
13.3 - - 2200.0
0.0 - 2000.0
Oct-07 ([Nov-07|Dec-07| Jan-08 | Feb-08 | Mar-08| Apr-08 |May-08|Jun-08 | Jul-08 |Aug-08|Sep-08
== MonthlyBCWS | 44.2 | 60.9 | 60.6 | 58.8 | 57.5 | 58.2 | 484 | 74.7 | 59.0 | 73.6 | 69.2 | 103.4
C——MonthlyBCWP | 49.0 | 58.3 | 57.7 | 55.5 | 47.2 | 56.4 | 66.7 | 70.1 | 58.6 | 72.1 | 74.1
——=MonthlyACWP | 37.0 | 66.1 | 58.7 | 57.1 | 52.6 | 459 | 56.4 | 73.8 | 60.0 | 71.2 | 59.0
—=—CTD BCWS 2981.2|3042.1(3102.7 |3161.5|3219.0|3277.1|3325.5|3400.2 | 3459.2 |3532.9 3602.0 | 3705.5
£~ CTD BCWP 2957.5|3015.7 |3073.5 |3129.1|3176.2| 3232.6 | 3299.4| 3369.4 | 3428.1 |3500.2 | 3574.3
—o—CTD ACWP 2924.4|2990.5 |3049.0 |3106.2 |3158.8| 3204.7 | 3261.2 | 3334.9 | 3394.8 | 3465.9 | 3524.8
FY 2008 FH Funds vs. Spend Forecast ($M)
. Projected FY Fiscal Year 2008 Variance
PBS Title PBS 2008 Funding Spend Forecast +/(-)
SNF Stablization and Disposition Storage Ops | HQ-0012X $0 $0 $0
Nuclear Materials Stabilization & Disposition RL-0011 $90.1 $80.2 $9.8
SNF Stabilization & Disposition RL-0012 $107.6 $109.0 ($1.4)
Solid Waste Stabilization & Disposition RL-0013 $250.1 $230.4 $19.7
Safeguards & Security RL-0020 $86.7 $75.5 $11.2
Soil and Water Remediation, Groundwater/ RL-0030 $116.5 $113.7 $2.8
Vadose Zone
Nuclear Facility D&D, Remainder of Hanford RL-0040 $88.3 $72.0 $16.3
Nuclear Facility D&D, RC Closure Project RL-0041 $3.0 $2.9 $0.1
FFTF Project RL-0042 $23.0 $21.2 $1.9
HAMMER RL-0043 $0.1 $0.1 $0.0
Operate Waste Disposal Facility RL-0080 $3.5 $2.4 $1.1
HAMMER HQ-MS100 $0.0 $0.0 $0.0
Total FH $769.0 $707.4 $61.6
NOTE: Numbers rounded to nearest $0.1M.
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Milestone Performance

Tri-Party Agreement milestones represent significant events in project execution. DOE Enforceable
Agreement milestones were established to provide high-level visibility to critical deliverables and specific
status on the accomplishment of these key events. The FY 2008 Enforceable Agreement milestone
information provided herein is based upon the current baseline including RL-approved changes. Changes
from month-to-month in both the total number of milestones to be completed and in the forecast status of
upcoming milestones are the result of Baseline Change Request (BCRs) approved during the reporting
period.

Enforceable Agreement milestone, M-091-42], “Certify 4,200 Cubic Meters Contact-Handled Transuranic

Mixed Waste (CH-TRUM) by December 31, 2007,” was missed.* This milestone’s completion is projected
outside of the FH contract term. Quantities are unachievable due to the combination of waste not being
available and necessary throughput exceeding TRU waste processing capacity.

Note: the table below reflects data from the Hanford Site Technical Database. All of the Tri-Party
Agreement Enforceable Agreement milestones due in FY 2008 are reported herein, including any completed
in previous years (e.g., FY 2006 or FY 2007).

* See letter FH-0701993 R1

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
MILESTONE TYPE Completed Comgl:eted Completed Overdue Forecast Forg:ast Forecast| Total
Early Sc Late Early Sc Late |FY 2008
Enforceable Agreement 16 0 0 1 0 0 0 17
Gold Metrics
Measure/Units 1st 2nd 3rd Jul Aug Sep 4th | FY 2008 | FY 2008
Qtr Qtr Qtr 2008 | 2008 | 2008 Qtr | To Date | Total
Nuclear Facility Completions RL Planned = - - - - - - -
(# of facilities) Actual - - - - - -
Radioactive Facility Completions RL Planned - - - - - - -
(# of facilities) Actual - - - - - - - -
Industrial Facility Completions RL Planned - - - - - - - - -
(# of facilities) Actual - 1 - 2 7 9 10 10
Remediation Complete RL Planned - - - 9 9 9
(# of release sites) Actual - - - - - -
Spent Nuclear Fuel packaged for final| RL Planned = = = = = = = - -
disposition (MTHM) Actual 0.19 0.05 - - - - 0.23
Transuranic Waste shipped for RL Planned 118 118 118 39 39 39 118 431 470
disposal at WIPP (cubic meters) Actual 119 138 155 71 8 79 490
Low-Level and Mixed Low-Level RL Planned 27 27 27 9 9 9 27 97 106
Waste disposed (cubic meters) Actual 855 178 256 28 93 121 1,409

Seven Industrial Facilities were dispositioned in August:
« Facilities 8726 and 8727, along with mobile offices MO005 and MO702 were demolished on 8/21/08.
«  Mobile offices MO001, MO002, and MO302 were removed on 8/29/08.
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Government Furnished Services/Items

Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup. Only
data for the next 30 days (including any open GFS/I from prior periods) are shown. Items highlighted in
“gold” reflect the affected Performance Incentive (PI). Items in “pink” reflect an overdue status. NOTE:
GFS/I data is through September 23, 2008.

FH
RL Letter | Submittal
SOwW WBS - . No. &
Ref ID Section| Scope Responsibility | Requirement | GFS/GFI Date FH Letter
Completed | No. & Date
Completed
GF0147 [PHMC, 4.04.03.07 |+ Environment, Health, |« PHMC, C.5.1.3 See Section C.1.6 for approval process for Safety
C.5.13 Nuclear Safety, & Quality GFS/GFI Basis Documents for category 1, 2, and 3 nuclear
GFS/GFI, |Safety facilities
GFS Approval of CD0597
Updated Documented Safety
Documented Analysis for the
Safety Analysis for Reduction-
REDOX (2008) Oxidation Facility
Commitment: 01 (2008)
October 2008 Completed: 11
June 2008
FH-0801402
Approval of CD0597
Existing PFP D&D Existing PFP D&D
DSA and hazard DSA and hazard
analysis data analysis data
Approval of updated (2008)
Updated (2008) Completed: 28
Commitment: 23 August 2008
October 2008 FH-0801656A R1
Approval of CD0597
Existing PFP 2736- Existing PFP 2736-
Z Complex DSA Z Complex DSA
and hazard and hazard
analysis data analysis data
Approval of updated (2008)
Updated (2008) Completed: 28
Commitment: 23 August 2008
October 2008 FH-0801656A R1
GF0171 [PHMC, 4.01.04.01.02|+ FFTF Closure *«PHMC, C.2.3.1.2 DOE approval of FFTF hazard category downgrade
C.2.3.1.2, |Transition GFS/GFI from Hazard Category 2 to 3
gEgF‘FI (FDEE;lex DOE approval of CD0650
= FFTF hazard Documented Safety
category Analysis for S&M
downgrade from and required Fire
Hazard Category 2 Protection System
to 3 Equivalencies
Commitment: 30 Completed: 30
September 2008 June 2008
FH-0800530A R2
GF0172 [PHMC, 4.01.04.01.02|+ FFTF Closure *«PHMC,C.2.3.1.2 DOE approval of FFTF DSA for surveillance &
C.2.3.1.2, |Transition GFS/GFI maintenance
gEgF‘FI (FDEE;lex DOE approval of CD0650
E— FFTF DSA for Documented Safety
surveillance & Analysis for S&M
maintenance and required Fire
Commitment: 30 Protection System
September 2008 Equivalencies
Completed: 30
June 2008
FH-0800530A R2
DOE/RL-2000-76, Rev. 94 Overview A:
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Listed below are the near-term FH Contract Deliverable action/commitments required to support FH's

accelerated cleanup. Only data for the next 30 days (including any open Contract Deliverables from prior
periods) are shown. Items highlighted in “gold” reflect the affected PI. Items in “pink” reflect an overdue
status. NOTE: All contract deliverable data is through September 23, 2008.

Needed
FH Letter No.| GFS/GFI
Sow WBS - . . &
Ref ID . Responsibility| Requirement | Deliverable
Section Scope P v q Date RL Letter
Completed |No. & Date
Completed
CD0045 PHMC, C.2.3.1.1, |4.01.04.01.01 « FFTF Closure « PHMC, C.2.3.1.1 Authorization Agreements for FFTF (review annually
DELIVERABLES, [Maintain Safe & DELIVERABLES and update as necessary)
DELIVERABLES/ [Compliant FFTF .
COMPLETIONS  [Complex Aoraonanta for
FFTF (2008)
Planned: 30
September 2008
CD0108 PHMC. C.3.8.1, [4.02.06 » Waste Stabilization & [+ PHMC, C.3.8.1 Department of Natural Resources Land Lease
DELIVERABLES, |Maintain Safe & |Disposition DELIVERABLES Monitoring Report
DELIVERABLES/ |Compliant 200 Due: Monthly
COMPLETIONS |Area T!EDF Department of
Sggrggons Natural Resources
M .n't in Safe & Land Lease
ainiain sate Monitoring Report
Compliant 300 (Aug 2008)
grea T!EDF Planned: 30
perations September 2008
CDO0114 PHMC, C.4.2.41, (4.03.05.06 « Safeguards & * PHMC, C.4.2.41 Nuclear Material Accountability Transaction Data
DELIVERABLES, [Material Control |Security DELIVERABLES Report
DELIVERABLES/ |and Due: Monthly
COMPLETIONS - | Accountability Nuclear Material
Accountability
Transaction Data
Report (Sep 2008)
Planned: 13
October 2008
CDO0115 PHMC, C.4.2.41, (4.03.05.07 « Safeguards & *« PHMC, C.4.2.41 Nuclear Material Balance Report
DELIVERABLES, |Safeguards & Security DELIVERABLES Due: Monthly
DELIVERABLES/ |Security .
YTy Nuclear Material
COMPLETIONS Balance Report
(Sep 2008)
Planned: 15
October 2008
CDO0116 PHMC, C.4.2.41, (4.03.05.07 « Safeguards & *« PHMC, C.4.2.41 Status Report on DOE Findings
DELIVERABLES, |Safeguards & Security DELIVERABLES Due: Quarterly
DELIVERABLES/ |Security
YTy Status Report on
COMPLETIONS DOE Findings (4th
Qtr 2008)
Planned: 20
October 2008
CDO0119 PHMC, C.4.2.41, (4.03.05.03 « Safeguards & « PHMC, C.4.2.41 Classification Officers Report
DELIVERABLES, |Information Security DELIVERABLES Due: Quarterly
DELIVERABLES/ |Security P
YTy Classification
COMPLETIONS Officers Report
(4th Qtr 2008)
Planned: 20
October 2008
Continued on next page
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PHMC Performance Report August 2008
Section A Overview
Contract Deliverables, continued
Needed
FH Letter GFS/GFI
Sow WBS - . . No. &
Ref ID . Responsibility| Requirement | Deliverable :
Section Scope P y q Date RL Letter No.
Completed & Date
Completed
CD0120 PHMC. C.4.2.41, |4.03.05.06 « Safeguards & *« PHMC, C.4.2.41 Category of Ending Inventory Report
DELIVERABLES, [Material Security DELIVERABLES Due: Quarterly
DELIVERABLES/C|Control and !
. Category of Ending
OMPLETIONS Accountability Inventory Report
(4th Qtr 2008)
Planned: 15
October 2008
CD0122 PHMC, C.4.2.41, |4.03.05.01 « Safeguards & *« PHMC, C.4.2.41 Protective Force Strength Report
DELIVERABLES, |Hanford Patrol |Security DELIVERABLES Due: Quarterly
DELIVERABLES/C -
OMPLETIONS Protective Force
EEE— Strength Report (4th
Qtr 2008)
Planned: 20
October 2008
CcDo123 PHMC, C.4.2.42, [4.03.01.01.05 |+ Closure Services & |+ PHMC, C.4.2.42 Solid Waste Landfill Monitoring Report
DELIVERABLES, |Sanitary Infrastructure DELIVERABLES Due: Annually
DELIVERABLES/C|Waste ; :
! Solid Waste Landfill
OMPLETIONS Disposal Monitoring Report
(2008)
Planned: 30
September 2008
CD0125 PHMC, C.4.2.50, |4.03.01.01.01 |+ Closure Services & |+ PHMC, C.4.2.50 Hanford Site 10-Year Load Forecast
DELIVERABLES, |Utilities Infrastructure DELIVERABLES Due: Annually
DELIVERABLES/C|Operations Hanford Site 10-
OMPLETIONS iﬂnq Year Load Forecast
aintenance-- (2008)
Eltzlal‘ct‘tncal Planned: 30
fies September 2008
CD0154 PHMC, C.5.1.1, 4.04.03.03 « Environment, «PHMC, C.5.1.1 RCRA Permit Class | Modification Notification
DELIVERABLES, Enviroqmental Healtlh, Safety, & DELIVERABLES Due: Quarterly
83;\{5?%?\:.58/0 Protection Quality RCRA Permit Class
_— | Modification
Notification (4th Qtr
2008)
Planned: 03
October 2008
CDO0169 PHMC, C.5.3.4, 4.04.04 « Project Systems & [+« PHMC, C.5.3.4 Project Hanford Management Contract Performance
DELIVERABLES, [Contract Support DELIVERABLES Report
DELIVERABLES/C Report‘ing Due: Monthly
OMPLETIONS (Baseline) Project Hanford
Management
Contract
Performance Report
(Aug 2008)
Planned: 30
September 2008
CD0173 PHMC, C.5.3.1, 4.04.02 « Business Services [+ PHMC, C.5.3.1 Financial Information System (FIS) Management &
DELIVERABLES. |Accounting DELIVERABLES Reporting System (MARS)
DELIVERABLES/C|System Due: Month-End Deadlines
OMPLETIONS Financial Information
System (FIS)
Management &
Reporting System
(MARS) (Sep 2008)
Planned: 10
October 2008
Continued on next page
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PHMC Performance Report August 2008
Section A Overview
Contract Deliverables, continued
Needed
FH Letter GFS/GFI
SOwW WBS - . . No. & [—
Ref ID . Responsibility| Requirement| Deliverable :
Section Scope P y|Red Date RL Letter No.
Completed & Date
Completed
CD0177 PHMC, C.4.2.19, (4.04.02 « Business Services |+ PHMC, C.4.2.19 U.S. Department of Labor Form 5500 - Annual Return of
DELIVERABLES. [Accounting DELIVERABLES Fiduciary of Employer Benefit Trust
DELIVERABLES/C [System Due: Annually
OMPLETIONS
U.S. Department of
Labor Form 5500 -
Annual Return of
Fiduciary of Employer
Benefit Trust (2008)
Planned: 15 October
2008
CD0271 PHMC, C.5.3.1, 4.04.02 « Business Services |+ PHMC, C.5.3.1 Depreciation Charges
DELIVERABLES. |Accounting DELIVERABLES Due: Monthly
W System Depreciation Charges
—_ (Sep 2008)
Planned: 10 October
2008
CD0273 PHMC, C.5.3.1, 4.04.02 « Business Services |+ PHMC, C.5.3.1 Erroneous Payment Report
DELIVERABLES. |Accounting DELIVERABLES Due: Quarterly
W System Erroneous Payment
_— Report (4th Qtr 2008)
Planned: 15 October
2008
CcD0277 PHMC, C.5.3.1, 4.04.02  Business Services |+ PHMC, C.5.3.1 Fiscal Year 200X Travel Target Report [include FY200X
DELIVERABLES. [Accounting DELIVERABLES Travel Target for following year in End of FY Report]
DELIVERABLES/C |System Due: Semi-Annual as requested
OMPLETIONS Fiscal Year 2008
Travel Target Report
[include FY200X Travel
Target for following
year in End of FY
Report] (2nd Half
FY2008)
Planned: 19 October
2008
CD0281 PHMC, C.5.3.1, 4.04.02 « Business Services [+ PHMC, C.5.3.1 Fluor Hanford, Inc., Cost Submittal FHXXXX
DELIVERABLES. |Accounting DELIVERABLES Due: Monthly
W System Fluor Hanford, Inc.,
_ Cost Submittal
FHXXXX (Sep 2008)
Planned: 10 October
2008
CD0284 PHMC, C.5.3.2, 4.04.04 « Project Systems & |+ PHMC, C.5.3.2 GFS/I Report
DELIVERABLES. |Baseline Support DELIVERABLES Due: Quarterly
DELIVERABLES/C
GFS/I Report (4th Qtr
OMPLETIONS 2008)
Planned: 15 October
2008
CD0285 PHMC, C.5.3.4, 4.04.03.05 « Internal Audit +«PHMC, C.5.3.4 Internal Audit Quarterly Status Report
DELIVERABLES, [Contract DELIVERABLES Due: Quarterly
DELIVERABLES/C | Reporting Internal Audit Quarterl
: y
OMPLETIONS (Internal Audit) Status Report (4th Qtr
2008)
Planned: 20 October
2008
Continued on next page
DOE/RL-2000-76, Rev. 94 Overview A: 14




PHMC Performance Report August 2008
Section A Overview
Contract Deliverables, continued
Needed
FH Letter GFS/GFI
sow WBS N . . No.& ([
Ref ID . Responsibility| Requirement| Deliverable y
Section Scope P y| Req Date RL Letter No.
Completed & Date
Completed
CD0288 PHMC, C.5.1.1 4.04.03.03 « Environment, *«PHMC, C.5.1.1 National Pollutant Discharge Elimination System Discharge
DELIVERABLES, |Environmental |Health, Safety, & DELIVERABLES Monitoring Report
DELIVERABLES/C [Protection Quality Due: Monthly
OMPLETIONS National Pollutant
Discharge Elimination
System Discharge
Monitoring Report (Aug
2008)
Planned: 25
September 2008
CD0293 PHMC, C.5.1.3 4.04.03.07 « Environment, *« PHMC, C.5.1.3 Quarterly Update of the Startup Notification Report for
DELIVERABLES. |Nuclear Safety |Health, Safety, & DELIVERABLES Fluor Hanford Managed Facilities
DELIVERABLES/C Quality Due: Quarterly
OMPLETIONS Quarterly Update of the
Startup Notification
Report for Fluor
Hanford Managed
Facilities (4th Qtr 2008)
Planned: 30
September 2008
CD0295 PHMC, C.5.3.4, 4.04.03.14 « Workforce Services |« PHMC, C.5.3.4 Report of Compensation (Forms DOE-F-3230.6a and DOE-F-
DELIVERABLES, |Contract DELIVERABLES 3230.6b)
DELIVERABLES/C [Reporting Due: Annually
OMPLETIONS (Human Report of
Resources) !
Compensation (Forms
DOE-F-3230.6a and
DOE-F-3230.6b)
(2008)
Planned: 05 October
2008
CD0300 PHMC, C.4.2.52, (4.03.01.01.03 |+ Closure Services & |+ PHMC, C.4.2.52 200E, 200W, 400 Area Drinking Water Report
DELIVERABLES., |Utilities Infrastructure DELIVERABLES Due: Monthly
DELIVERABLES/C [Operations 200E., 200W, 400 Area
OMPLETIONS and Drinki
! rinking Water Report
Maintenance--
Water (Sep 2008)
. Planned: 10 October
Compliance
; 2008
and Sampling
CD0401 PHMC, C.4.2.11, |4.04.03.11 « Environment, *«PHMC, C.4.2.11 Performance Analyses and Identification of Recurring
DELIVERABLES, |Operations Health, Safety, & DELIVERABLES Occurrences (Quarterly)
gIEAIIJYE?%%I_SES/C Assurance Quality Performance Analyses
- and Identification of
Recurring Occurrence
(4th Qtr 2008)
Planned: 20 October
2008
Continued on next page
DOE/RL-2000-76, Rev. 94 Overview A: 15




PHMC Performance Report
Section A

Contract Deliverables, continued

August 2008
Overview

Ref ID

SOW
Section

WBS
Scope

Responsibility

Requirement

Deliverable

FH Letter
No. &
Date

Completed

Needed
GFS/GFI

RL Letter No.
& Date
Completed

CD0478

PHMC

C.2.1.1.1.6
DELIVERABLES
DELIVERABLES/C

OMPLETIONS

4.01.01.01.10
Disposition
105 KE Basin

« Deactivation &
Decommissioning

« PHMC

C.21.1.1.6
DELIVERABLES

« PHMC, RL-012.4a
« PHMC, RL-012.3

K East Basi

n Superstructure

removed.

K East Basin
Superstructure
removed.
Commitment: 30
September 2008
Planned: 30
September 2008

GFO0154

Sufficient ERDF roll
off containers
provided and
removed on a
schedule to support
demolition of KE
Basin superstructure

GF0155

DOE approves the
downgrade of the K
East Basin to a less
than a Hazard
Category Il nuclear
facility in
accordance with
DOE-STD-1027-92,
Hazard
Categorization and
Accident Analysis
Techniques for
Compliance with
DOE Order 5480.23,
Nuclear Safety
Analysis Reports,
after FH has
submitted a Final
Hazard
Categorization
document. This
serves as the basis
for determining the
applicability of 10
CFR 830, Subpart
B, and associated
resources.
Completed: 02
April 2008
FH-0800811

GF0156
Authorization to use
the haul road east of
100K (WCH haul
road)

CD0505

PHMC, C.2.3.1.2
DELIVERABLES
DELIVERABLES/C

OMPLETIONS

4.01.04.01.02
Transition
FFTF
Complex

« FFTF Closure

«PHMC, C.2.3.1.2
DELIVERABLES

« PHMC, RL-042, 1

« PHMC, RL-042, 1a
« PHMC, RL-042
1a(2)

FFTF spare parts and materials removed from facilities
(warehouses) outside the 400 Property Protected Area

FFTF spare parts and
materials removed
from facilities
(warehouses) outside
the 400 Property
Protected Area
Commitment: 26
September 2008
Planned: 26
September 2008

DOE/RL-2000-76, Rev. 94
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PHMC Performance Report August 2008
Section A Overview
Contract Deliverables, continued
Needed
FH Letter GFS/GFI
Sow WBS - . . No.& ([
Ref ID . Responsibility| Requirement| Deliverable
Section Scope P y| Req Date RL Letter No.
Completed & Date
Completed
CD0522 PHMC, C.2.4.1 4.01.02.08.04 |+ Soil & Water «PHMC, C.2.4.1 Characterization of potential contamination plume in the BC
DELIVERABLES, (Prepare Remediation/Ground |DELIVERABLES Cribs and Trenches completed to validate HRR
DELIVERABLES/C [Decisional water *« PHMC, RL-040, 2¢c P
S~ o nan o |Characterization of
OMPLETIONS ggﬁ:&g}}ﬁ for + BHMC. RL-040.2 potential contamination
B/C Crib &g plume in the BC Cribs
T L' S and Trenches
renches completed to validate
HRR
Commitment: 30
September 2008
Planned: 30 August
2008
CD0530 PHMC, C.2.5.2, 4.01.07.03 « Soil & Water *« PHMC, C.2.5.2 Updated well decommissioning plan
DELIVERABLES, [Decommission|Remediation/Ground [DELIVERABLES Updated well
DELIVERABLES/C [Wells water d p " |
OMPLETIONS lecommissioning plan
_ Commitment: 30
September 2008
Planned: 30
September 2008
CD0533 PHMC, C.2.5.3, 4.01.07.06 « Soil & Water « PHMC, C.2.5.3 Ninety percent of groundwater monitoring well samples
DELIVERABLES, [Monitoring and|Remediation/Ground [DELIVERABLES completed, as identified in the FY 2008 Integrated Sampling
DELIVERABLES/C [Assessiing water « PHMC, RL-030 Schedule
OMPLETIONS Groundwater 4b(2) -
—_ : Ninety percent of
Performance PHMC. RL-030, 4 groundwater
monitoring well
samples completed, as
identified in the FY
2008 Integrated
Sampling Schedule
Commitment: 30
September 2008
Planned: 15
September 2008
CD0553 PHMC, C.3.3.2, 4.02.12 » Waste Stabilization [+ PHMC, C.3.3.2 2,909 cubic meters cumulative (as of December 30, 2002) of
DELIVERABLES. |Perform TRU |& Disposition DELIVERABLES TRU/TRUM certified
DELIVERABLES/C [Processing « PHMC, RL-013, 1a "
2,909 cubic meters
OMPLETIONS - BRI cumulative (as of
December 30, 2002) of
TRU/TRUM certified
Commitment: 30
September 2008
Planned: 30
September 2008
CD0561 PHMC, C.3.6.2, 4.02.06 » Waste Stabilization |+ PHMC, C.3.6.2 6 processing campaigns to treat Basin 44 inventory (as of
DELIVERABLES. |Dispose of & Disposition DELIVERABLES September 30, 2006) completed.
DELIVERABLES/C [Liquid « PHMC, RL-013, 4a 6 processin
OMPLETIONS  |Effluents + PHMC, RL-013.4 |°Processing
Treated by the campaigns to treat
ETE Basin 44 inventory (as
of September 30,
2006) completed.
Commitment: 30
September 2008
Planned: 30
September 2008
Continued on next page
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PHMC Performance Report August 2008
Section A Overview
Contract Deliverables, continued
Needed
FH Letter GFS/GFI
SOwW WBS - . . No. & |[(——
Ref ID . Responsibility| Requirement| Deliverable :
Section Scope P y|Red Date RL Letter No.
Completed & Date
Completed
CD0566 PHMC, C.3.9.3, 4.02.11 » Waste Stabilization |+ PHMC, C.3.9.3 4125 cubic meters (9085 cubic meters cumulative) of
DELIVERABLES. |Retrieve & Disposition DELIVERABLES suspect TRU retrieved
DELIVERABLES/C [Suspect TRU « PHMC, RL-013, 2a )
4125 cubic meters
OMPLETIONS from LLBG « PHMC, RL-013, 2 (9085 cubic meters
cumulative) of suspect
TRU retrieved
Commitment: 30
September 2008
Planned: 30
September 2008
CD0575 PHMC, C.3.11.1, (4.02.10 » Waste Stabilization |+ PHMC, C.3.11 Additional increment of 415 cubic meters (5615 cubic
DELIVERABLES. |Treat MLLW |& Disposition DELIVERABLES meters cumulative) of MLLW treated toward TPA milestone
DELIVERABLES/C « PHMC, RL-013, 3a M-91-42.
OMPLETIONS - EEEre Additional increment of
415 cubic meters (5615
cubic meters
cumulative) of MLLW
treated toward TPA
milestone M-91-42.
Commitment: 30
September 2008
Planned: 30
September 2008
CD0576 PHMC, C.3.11.1, (4.02.10 » Waste Stabilization |+ PHMC, C.3.11 CH MLLW treatment demonstration using oversized
DELIVERABLES. (Treat MLLW |& Disposition DELIVERABLES containers between 10 to 35 cubic meters
DEyEARLESe B BI85 1 WL e
demonstration using
oversized containers
between 10 to 35 cubic
meters
Commitment: 30
September 2008
Planned: 30
September 2008
CD0589 PHMC, C.4.2.34, |4.03.01.07.08 |+ Business Services |+ PHMC, C.4.2.34 Contractor Personal Property Management Balanced
DELIVERABLES. |Property DELIVERABLES Scorecard Plan
DELIVERABLES/C |System Due: Annually by September 30th
OMPLETIONS Management Contractor Personal
Property Management
Balanced Scorecard
Plan (2008)
Commitment: 30
September 2008
Planned: 30
September 2008
CD0594 PHMC, C.4.2.50, |4.03.01.01.01 |+ Closure Services & |+ PHMC, C.4.2.50 Breakdown (by contractor) of BPA power and transmission
DELIVERABLES, |Utilities Infrastructure DELIVERABLES billing.
DELIVERABLES/C |Operations Due: Monthly
OMPLETIONS iﬂnq Breakdown (by
aintenance-- f BPA
Electrical contractor) o
Utilities power and
transmission billing.
(Aug 2008)
Planned: 15 October
2008
Continued on next page
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PHMC Performance Report August 2008
Section A Overview
Contract Deliverables, continued
Needed
FH Letter GFS/GFI
sow WBS - . . No.& ([ —
Ref ID . Responsibility| Requirement| Deliverable
Section Scope P y| Req Date RL Letter No.
Completed & Date
Completed
CD0601 PHMC, C.5.3.4, 4.04.03.14 « Workforce Services |« PHMC, C.5.3.4 Davis-Bacon Semi-Annual Enforcement Report
DELIVERABLES, [Contract DELIVERABLES Due: Semi-Annually by the 1st Friday of April and October
DELIVERABLES/C |Reporting Davis-Bacon Semi-
OMPLETIONS %Human Annual Enforcement
asources) Report (2nd half
FY2008)
Planned: 15 October
2008
CD0604 PHMC, C.5.9.7 4.04.03.03 « Environment, «PHMC, C.5.9.7 TPA milestone status reports and statistics
DELIVERABLES, |TPA Support [Health, Safety, & DELIVERABLES Due: Monthly
DELIVERABLES/C Quality TPA milestone status
OMPLETIONS reports and statistics
(Sep 2008)
Planned: 15 October
2008
CD0617 PHMC 4.01.01.01.09 |+ K-Basins Operations|+ PHMC Removal of all found fuel and scrap from the 105KW basin,
C.21.1.1.3 Transfer K Cc.21.1.1.3 the processing of fuel in CVDF, and the transportation to
DELIVERABLES, |Basins found DELIVERABLES the CSB for interim storage
DELIVERABLES/C |fuel and « PHMC Removal of all found GF0153
OMPLETIONS sludge Cc21.1.1.4
- fuel and scrap from the All WCH fuel to be
PHMC retrieval fuel DELIVERABLES ) .
105KW basin, the processed via CVDF
Cc.21.1.1.4 from CVD to « PHMC, RL-012, 2b ) !
processing of fuel in transported and
DELIVERABLES, |CSB « PHMC, RL-012, 2 .
DELIVERABLES/C CVDF, and the placed into wet
OMPLETIONS transportation to the storage at the 105
EEE— CSB for interim storage KW Facility.
Commitment: 30 Commitment: 01
September 2008 April 2008
Planned: 30
September 2008
CD0622 PHMC, C.2.5.2, 4.01.07.03 « Soil & Water « PHMC, C.2.5.2 100 (530 cumulative) wells decommissioned
DELIVERABLES, [Decommission|Remediation/Ground [DELIVERABLES ;
DELIVERABLES/C |Wells water - PHMC. RL-030.5 |00 (830 cumulative)
OMPLETIONS wells decommissioned
EEEE— Commitment: 30
September 2008
Planned: 15
September 2008
CD0624 PHMC, C.2.5.4, 4.01.07.11 « Soil & Water *«PHMC, C.2.54 100-KR-4 pump and treatment system expanded to address
DELIVERABLES. [Remediate Remediation/Ground |DELIVERABLES the chromium groundwater plume
DELIVERABLES/C [100-KR-4 water « PHMC, RL-030, 1c
. - 100-KR-4 pump and
OMPLETIONS Groundwater PHMC., RL-030, 1 treatment system
expanded to address
the chromium
groundwater plume
Commitment: 30
September 2008
Planned: 15
September 2008
CD0625 PHMC, C.3.3.2, 4.02.12 » Waste Stabilization |+ PHMC, C.3.3.2 Additional 300 cubic meters (3209 cubic meters cumulative)
DELIVERABLES. |Perform TRU |& Disposition DELIVERABLES of TRU/TRUM certified.
DELIVERABLES/C [Processing « PHMC, RL-013 Additional 300 cubic
OMPLETIONS la.l 509 cubi
“ PHMC, RL-013, 1 |Meters (3209 cubic
meters cumulative) of
TRU/TRUM certified.
Commitment: 30
September 2008
Planned: 30
September 2008
Continued on next page
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PHMC Performance Report August 2008
Section A Overview
Contract Deliverables, continued
Needed
FH Letter GFS/GFI
Sow WBS - . . No.& ([
Ref ID . Responsibility| Requirement| Deliverable
Section Scope P y|Req Date RL Letter No.
Completed & Date
Completed
CD0626 PHMC, C.3.3.2 4.02.12 « Waste Stabilization [« PHMC, C.3.3.2 Additional 100 cubic meters of TRU/TRUM certified or
DELIVERABLES, [Perform TRU |& Disposition DELIVERABLES repackaged (3309 cubic meters cumulative)
DELIVERABLES/C |Processing « PHMC, RL-013 Additional 100 cubic
OMPLETIONS T G Rioia { |meters of TRUTRUM
certified or repackaged
(3309 cubic meters
cumulative)
Commitment: 30
September 2008
Planned: 30
September 2008
CD0628 PHMC, C.3.3.2 4.02.12 « Waste Stabilization [+« PHMC, C.3.3.2 TRU SWB repackaging capability established with minimum
DELIVERABLES, [Perform TRU |& Disposition DELIVERABLES of 40 cubic meters TRU waste repackaged into SWBs and
DELIVERABLES/C [Processing *« PHMC, RL-013 report on SWB vs. drum repackaging efficiency submitted
OMPLETIONS la.1 -
EEE— " TRU SWB repackaging
lle il capability established
with minimum of 40
cubic meters TRU
waste repackaged into
SWBs and report on
SWB vs. drum
repackaging efficiency
submitted
Commitment: 30
September 2008
Planned: 30
September 2008
CD0629 PHMC, C.3.11.1, |4.02.10 « Waste Stabilization [+ PHMC, C.3.11 Additional increment of 1,666 cubic meters (7,281 cubic
DELIVERABLES. (Treat MLLW |& Disposition DELIVERABLES meters cumlative) of MLLW treated (or disposed).
DELIVERABLES/C « PHMC, RL-013 Additional increment of
OMPLETIONS _?%E!MC RL-013.3 1,666 cubic meters
(7,281 cubic meters
cumlative) of MLLW
treated (or disposed).
Commitment: 30
September 2008
Planned: 30
September 2008
CD0636 PHMC, C.2.5.5, 4.01.02.09 « Deactivation & «PHMC, C.2.5.5 20,000 tons of soil removed from the BC Control Area
DELIVERABLES. |Remediate Decommissioning DELIVERABLES "
DELIVERABLES/C |B/C Control « PHMC, RL-040. 53 fgrfg\?eﬂ‘rzg;‘;'BC f;i(ynsfﬂ emorandum
OMPLETIONS Area « PHMC, RL-040, 4 Control Area issued
Commitment: 30 Completed: 30 May
September 2008 2008
Planned: 30 0801637
September 2008
CD0645 PHMC, C.4.2.54, (4.04.03.14 » Workforce Services |+ PHMC, C.4.2.54 [Fernald Legacy] Pension Plan Actuarial Valuation Report
DELIVERABLES. |Hanford Site DELIVERABLES (See H.26(a)(10)) (Annually)
DELIVERABLES |Benefit Plans « PHMC : -
I —— s Pension Plan Actuarial
for Emp!oyees H.26(a)(10 Valuation Report (See
and Retirees H.26(a)(10)) (2008)
Planned: 16 October
2008
CD0652 PHMC, C.4.2.50, (4.03.01.01.01 |+ Closure Services & |+ PHMC, C.4.2.50 Mitigation Plan Updates
DELIVERABLES, |Utilities Infrastructure DELIVERABLES Due: Quarterly
DELIVERABLES/C |Operations ——
Mitigation Plan
OMPLETIONS  jand Updates (FY2008 4th
Maintenance-- Quarter)
Electrical Planned: 30
Utilities September 2008
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